
1.0 INTRODUCTION 

The Department of the Navy (Navy) prepared this 

monthly progress report (MPR) to discuss 

environmental cleanup at the former Mare Island 

Naval Shipyard (MINS) in Vallejo, California.  This 

MPR does not discuss cleanup work by the City of 

Vallejo or its developer, Lennar Mare Island (LMI), 

through the Navy's Eastern Early Transfer Parcel 

(EETP) Environmental Services Cooperative 

Agreement (ESCA). The work completed by the city 

through LMI this month is reported separately. This 

MPR discusses progress made during the reporting 

period from August 30, 2019 through September 26, 

2019.  The information provided in this report 

includes updates to field work and removal actions, 

document submittals, the progress of regulatory 

reviews, issues associated with Navy environmental 

programs, and Base Realignment and Closure 

(BRAC) Cleanup Team (BCT) and Restoration 

Advisory Board (RAB) meetings. 

2.0 FIELD WORK, ACTIONS, AND 
UPCOMING EVENTS 

The Navy performed field work at Installation 

Restoration (IR) Site 17 and Building 503 Area, and 

South Shore Area (SSA) Shoreline. 

IR Site 17 and Building 503 Area 

The Navy conducted soil gas monitoring at the IR17 

and Building 503 Area on September 19, 2019.  Six 

soil gas monitoring wells were sampled to continue 

the monitored natural attenuation of chlorinated 

volatile organic compounds.  
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South Shore Area Shoreline  
The Navy conducted inspections for munitions-related 

items on the South Shore Area shoreline September 10, 

11 and 12, and 

again September 23 

and 24, 2019.  

Flash tubes, 

propellant grains 

and other munitions

-related items were 

observed. The goal 

of the evaluation is 

to understand the 

source of these 

items to best 

perform effective 

removal of them 

from the site.  
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Soil gas sample collection at IR Site 17 and Building 
503 Area — September 19, 2019 

Documenting Item with Global Positioning System 
(GPS) in the South Shore Area —September 12, 2019 
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3.0 DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY 
REVIEW 

The Navy submitted the following documents during 
the reporting period: 

• Final Installation Restoration (IR) Site 17 and 
Building 503 Area Annual Institutional Control 
(IC) Inspection and Report  

• Draft UXO 5 Production Manufacturing Area 
(PMA) Proposed Plan/Draft Remedial Action 
Plan 

The Navy received comments or concurrence from 
the regulatory agencies on the following documents 
during the reporting period: 

• Comments received from the Department of 
Toxic Substances Control (DTSC) on the Final 
Land Use Control Remedial Design for IR 
Site 05, Dredge Pond 7S, and Western Magazine 
Area (WMA)  

• Comments received from the DTSC on the Draft 
Finding of Suitability to Transfer #18 IR Site 05, 
Dredge Pond 7S, and Western Magazine Area  

• Comments received from the DTSC and the San 
Francisco Bay Regional Water Quality Control 
Board (Regional Water Board) on the Crane Test 
Area North (CTA North), IR Site 29, Draft 
Feasibility Study Data Collection Work Plan  

• Comments received from the DTSC on the Draft 
Final Defense Reutilization and Marketing Office 
South Feasibility Study Data Collection Work 
Plan 

• Concurrence received from the DTSC and 
Regional Water Board on the Final Installation 
Restoration (IR) Site 17 and Building 503 Area 
Annual Institutional Control (IC) Inspection and 
Reporting  

• Comments received from the DTSC and 
Regional Water Board on the Final Groundwater 
Monitoring Report for IR 04 dated February 
2019.  

• Comments received from the DTSC on the Draft 
Technical Memorandum for PFAS in 
Groundwater  

NAVY CONTACT INFORMATION 

Scott Anderson 
BRAC Environmental Coordinator  

E-mail: scott.d.anderson@navy.mil  
Local Telephone: (707) 562-3104  

San Diego Telephone: (619) 524-5808 
San Diego Fax: (619) 524-0575 
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4.0 REGULATORY REVIEW:  
YEAR-TO-DATE PROGRESS 

The documents presented in the following table 
include only documents that address sites where the 
Navy remains responsible for the cleanup work. 

BCT meetings are held regularly with the Navy, 
DTSC, and the Regional Water Board to discuss the 
progress of environmental cleanup at MINS. The next 
BCT meeting will be held on December 5, 2019. 

  

Number of Documents Submitted  
by the Navy  

21 

  

Number of DTSC Comments  
Received by the Navy 

22 

  

Number of Regional Water Board 
Comments Received by the Navy 

13 

  

Number of EPA Comments  
Received by the Navy 

0 

RAB MEETING SCHEDULE  

The RAB meets the last Thursday of every other 
month, unless otherwise noted in bold. The next 
RAB meetings are scheduled for: 

 

 

• December 5, 2019 

• January 30, 2020 

• March 26, 2020 

Meetings begin at 7:00 p.m. and are held at:  
Mare Island Conference Center 
375 G Street, Vallejo, CA 94592 
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